: | A Region 6
Operational Period: ll u.S. EP
Site Name: ORDER
Task Order 62 CES Environmental  Date: 12-11-2014 Ny— DAILY WORKm Service
— 'Division/ m mergency and Rapid Respo
Branch: Federal \Group: espo | =
WORK AUTHORIZED: — — — - i
Continue to pump water on site as necessary dependlng on ramfall - ) B
Contmue development of profiles and disposal of sludge, hqmds and solids. ) = N -
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks. T T
Site Cerclis# TXD 008950461  On-Scene Coordinator: __|E . chz.ide CREl Cadera
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA LeRoy i e
Task Order: 062 Date: 12.11.2014 Time:1700 Date: 12.11.2014  Time:
g FEQUIPMENT ON- aTy USED  Unused
IPERSONNEL ON-SITE: QTY | Used Unu SITE: E ¥ _ e _
— P e e e ! . - 2
Response Manager 1 1 ) _ Pick —up Truck _ 1
Foreman. 1 1 Generator 1 ; 1
_ L. : 1 :
l Health and Safety Manager 1 1 1 | Trash Pumps = _ | B
Truck Driver/Equip Op Multiple Gas Monitor 0 0
Laborer- i 3 3 Frac Tank w Liner 1 1
4,000 PSI Pressure 1 1
| : Washer =
PERSONNEL OFF-SITE Open Top Roll Off 6 6 i
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 | | Carbon Vapor Unit. 1 1
Field Cost Accountant 1 1 ) Skid Steer 1 1
Vacuum Boxes 10 i 10
10,000 Ib Overhead Lift 1 1 )
) Storage Trailer 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, generaf comments, summary )ﬂnput for day’s 1900-5PonS):
The crew continued to scrape the oﬂylmud resrdue from the North Pond Area with the pressure washer. The crew
Imade a confined space entry and retrieved the grate and took pictures of the storm sewer.
Two loads of oily water were transported to Lonestar Ecology LLC and two loads to EcoServe via Lonestar. FT 215005

emptied. Samples collected of OT waste and FT 5180.

&D Coordinator completed additional waste profiles for Lonestar Ecology LLC. Completed arrangements with

Republic Services on FT 506 and VB 607. Continued to work with OSC and RM on materials contained in the AST's
and WWT.

RM coordinated site activities with the Foreman. He discussed site progresa and daily plans with the onsite OSC. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC and T&D
Coordinator on the remaining site waste including drums and totes.

s —

Date: , 5 /‘ _ Date:
josc Time: RI'GL., Time:930
2L WeN {, 12.12.2014

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue to stage empty totes and drums. They will continue to pressure wash the oil and mud from the
North Pond area.. Crew will utilize Jet Vac to clean the storm sewer in the North Pond ara.

Three trucks in rotation scheduled for the Dana Frac tanks material with Lonestar Ecoiogy LLC. One truck in rotation
for FT 506 with Republic Services.

Contlnue working with START on drum/tote sampling event in January.
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